Turner

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202

Phone: (214) 721-8400

Fax: (214) 721-8493

8/23/11
Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071
RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600
SUBJ: PCO #145 — ASI #02 — Signage Clarifications.
Dear Mr. Burke:
We have finalized the required quotations for PCO #145 — AS| #02 — Signage Clarifications.
We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is One Thousand Eight Hundred Forty One doliars ($1,841).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

. Less

John Leos
Approved by:
Collin County Date
77 e
R
cc: Brad Harris & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo
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Fax 713-680-7676

Phone 713-690-9999 4 [ Y g
C { Price Quoted F.0.B. INSTALLED

signs@graphtecinc.com

Delivery

To: TURNER CONSTRUCTION Attn: LARRY TEDESCO
Address: 1201 N LAMAR STE 100 Phone: (217) 721-1921
DALLAS TX 75202 Email: [tedesco@tcco.com
: ASTH 02
Reference: COLLIN COUNTY COURTHOUSE CHANGE ORDER
QUANTITY DESCRIPTION PRICE AMOUNT
1 Sign Type INT.13 Stair Corridor identity $ 35.00 35.00
Temp Signs for C of O because of message schedule change
4 Sign Type INT.12 Stairwell Identity $ 35.00 140.00
Temp Signs for C of O because of message schdule change

1 Sign Type INT.13 Stair Corridor Idendity (Permanent Sign to replace temp sign) $ 148.00 148.00

4 Sign Type INT.12 Sairwell Identity (Permanent Sign to replace temp sign) $ 322.00 1,288.00

2 Sign Type INT.05 Cantilevered Identity (Addition to the message schedule) $ 292.00 584.00

Py

2 Sign Type INT.18 Conference Room ID (Addition to the message schedule) $ 122.00 244.00

1 Sign Type INT.23 Small Informational {Addition to the message schedule) $ 63.00 63.00
-1 Sign Type INT.07 Restroom ID (Deleted Sign) $ 125.00 (125.00)
-2 Sign Type INT. 12 Stairwell ID (Deleted Sign) $ 322.00 (644.00)
-2 Sign Type INT.13 Stair Corridor {D $ 148.00 (296.00)
-3 Sign Type INT.16 Office ID (Deleted from scope and replaced with INT.06) $ 145.00 (435.00)
3 Sign Type INT.06 Typical Room ID (changed from Sign Type INT.16) 3 122.00 366.00

**Sign Types INT.05 and INT.23 price includes installation per contract

PRODUCT TOTAL 1,368.00

INSTALLATION TOTAL 250.00

SUBTOTAL 1,618.00

TAX N/A

TO BE ADDED TO CONTRACT 1,618.00

* TAX NOT INCLUDED : PLEASE SEND CURRENT CERTIFICATE.

Should you need GraphTec to proceed with this work, please sign and
return a copy of this quotation.

Signature:

Prices are good for 30 days unless otherwise stated.

BY: @oi?m P Kown

DelLvnn McKown



